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DOCKET NO. SDWA-10-2013-0080 / Yakima Valley Dairies

Eric:

This communication is provided on behalf of the Yakima Valley Dairies, including Liberty Dairy, LLC and its associated
dairy, the H&S Bosma Dairy (collectively the Dairies).

Attached is a detailed update regarding the ongoing lagoon abandonment activities at H&S Bosma Dairy.

Please c

As noted in the attached letter, the abandonments of Lagoons 19 and 20 have been successfully completed.
Confirmation monitoring data comply with the criteria defined in the EPA-approved abandonment plans.

Removal of re-worked organic-rich soils from Lagoon 9 has been completed. Initial confirmation monitoring
samples were collected on May 30" on the day of your most recent site visit. We will provide the results of
those samples once they are received from the analytical laboratory.

Removal of re-worked organic-rich soils from Lagoon 8 is in progress. We anticipate completion of that work and
implementation of initial confirmation monitoring during the week of June 7.

We will provide additional updates and data transmittals to you as part of our weekly teleconferences. We
anticipate providing you with the completion report for abandonment of these lagoons between July 1°" and July

15t 2019.

ontact me directly if you have any questions or concerns.

It’s been a pleasure working with you on this project.

Mark Larsen

Partner,
mizrsen

Principal Scientist
Hanchorgea.com
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